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ILLINOIS COMMERCE COMMISSION 1 

DOCKET No. 12-0598 2 

REVISED REBUTTAL TESTIMONY OF 3 

MAUREEN A. BORKOWSI 4 

Submitted On Behalf Of 5 

Ameren Transmission Company of Illinois 6 

 INTRODUCTION AND PURPOSE OF TESTIMONY I.7 

Q. Please state your name, business address and present position. 8 

 My name is Maureen A. Borkowski. I am Senior Vice President, Transmission at Ameren Services A.9 

Company (“AMS”) and I serve as the President and Chief Executive Officer of Ameren Transmission 10 

Company of Illinois (“ATXI”). My business address is 1901 Chouteau Avenue, St. Louis, Missouri 63166. 11 

Q. Are you the same Maureen A. Borkowski who sponsored direct testimony in this 12 

proceeding? 13 

 Yes, I am. A.14 

Q. What is the purpose of your rebuttal testimony? 15 

 The purpose of my rebuttal testimony is threefold.  First, I summarize Staff’s and the A.16 

Interveners’ general reactions to ATXI’s Petition, so that the Administrative Law Judges (“ALJs”) 17 

and the Illinois Commerce Commission (“Commission”) understand the types of issues raised and 18 

who is raising them.  Second, I respond to Staff’s specific concerns pertaining to how ATXI 19 

proposes to execute the Project.  Third, I provide a list of witnesses that are submitting  20 
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rebuttal testimony on behalf of ATXI, and the subject matters of their testimony.  My failure to 21 

address any witnesses’ testimony or position should not be construed as an endorsement of same.  22 

Q. Are you sponsoring any exhibits in support of your testimony? 23 

 Yes, I am sponsoring the following exhibits: A.24 

• ATXI Exhibit 10.1: Chart of parties who have intervened, if they have filed 25 
testimony, if they have properly proposed an alternate route in accordance with the 26 
Case Management Plan, and whether proposed alternate route is supported by 27 
testimony; 28 

• ATXI Exhibit 10.2: Stipulations entered between ATXI and intervening parties; 29 

• ATXI Exhibit 10.3: Mr. Richard Mark correspondence; 30 

• ATXI Exhibit 10.4: ATXI responses to ALJ data requests; and, 31 

• ATXI Exhibit 10.5: Project team organizational chart. 32 

 SUMMARY OF STAFF AND INTERVENOR DIRECT TESTIMONY II.33 

Q. By way of background, how many parties have intervened in this proceeding? 34 

 As of April 23, 2013, 72 parties have filed petitions to intervene.  The Commission has A.35 

granted 69 of these petitions.  Of the petitions that have not yet been acted on, I am not aware of 36 

any other party that opposes the petition.  37 

Q. Are the Interveners primarily organizations, individuals, or both? 38 

 Most of the Interveners are individual landowners.  Several groups have also A.39 

intervened to represent the interests of similarly-situated landowners.   40 
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Q. Of the intervening parties, how many filed direct testimony? 41 

 Of the 72 intervening parties, 36 have filed testimony.  36 Interveners have not filed A.42 

either direct testimony or subsequent testimony addressing routes submitted by other Interveners. 43 

Q. Has Staff also filed testimony? 44 

 Yes.  Mr. Greg Rockrohr filed direct testimony on behalf of Staff. A.45 

Q. Have you prepared a list of each party that has intervened, whether the party 46 

submitted an alternative route and whether their alternative route is supported by 47 

testimony? 48 

 Yes.  As a convenience to the ALJs, Commission and other parties, ATXI Exhibit 10.1 A.49 

provides this information.  50 

Q. Does Staff generally support the Illinois Rivers Project? 51 

 Yes.  Based on the review and analysis described in his testimony, Mr. Rockrohr A.52 

concludes, “I have no reason to question MISO’s conclusion that an additional 345 kV line 53 

across central Illinois is necessary and the least cost means to satisfy the service needs of not 54 

only electric utility customers in Illinois, but also electric utility customers in the entire MISO 55 

footprint.”  (ICC Staff Ex. 1.0R, p. 7, lines 144-48.) 56 

Q. Have any other parties submitted testimony supporting the need for the Project? 57 

 Yes.  Wind on the Wires and the International Brotherhood of Electrical Workers A.58 

(“IBEW”) have each filed testimony supporting the Project.  Wind on the Wires' witness, Mr. 59 

Michael Groggin, represents a variety of organizations supporting and promoting renewable 60 

energy, and provides support for the finding that the Illinois Rivers Project (the “Project”) will 61 
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allow greater amounts of low-cost wind energy resources to reach Illinois consumers for 62 

complying with the Illinois Renewable Portfolio Standard.  He concludes the Project also aids 63 

in the development of an effectively competitive electricity market that operates efficiently, 64 

thereby lowering both the costs of electricity for Illinois consumers.  He also explains that the 65 

regional benefits of high-voltage transmission projects such as the Illinois Rivers Project are 66 

inherently equitably allocated to consumers as supported by extensive studies and analysis, 67 

including those by MISO. 68 

IBEW witness, Mr. James Bates, testifying on behalf of Locals 51 and 702, states that the 69 

Illinois Rivers Project is critical to Illinois’ future for two main reasons: it provides reliable 70 

electric service and creates good quality jobs.  Mr. Bates discusses the numbers and types of jobs 71 

the Project will create and how IBEW workers will be instrumental to the construction of the 72 

Project.  He expects the Project to create more than 300 contractor jobs.  He also states that the 73 

Project will ensure that more electricity supply will be available to Illinois customers, including 74 

renewable resources—thus reducing the prices in the competitive wholesale electricity markets 75 

and lower retail prices for customers.  76 

Q.  Have any parties submitted testimony challenging the need for the Project? 77 

 Of the 72 intervening parties in this proceeding, the only party that filed testimony A.78 

expressly disputing the need for the Project is Dr. Magdi Ragheb, on behalf of the Ragheb 79 

Family.  Dr. Ragheb’s concerns are addressed by ATXI witness, Mr. Dennis D. Kramer.  As Mr. 80 

Kramer explains, Dr. Ragheb’s critique of the need for the Project is speculative and unfounded.  81 

 Also, Mr. James Dauphinais submitted testimony on behalf of the Moultrie County 82 

Property Owners (“MCPO”), arguing that the Mt. Zion substation, as well as the transmission 83 
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lines that would connect to it, are not needed.  He does not testify, however, that the entirety of 84 

the Project itself is unnecessary.  Mr. Kramer explains why Mr. Dauphinais’s testimony and 85 

recommendations are mistaken. 86 

Q. Notwithstanding Staff’s agreement that the Project is necessary, does Staff raise 87 

engineering or technical concerns with how ATXI proposes to execute the Project? 88 

 Yes.  Mr. Rockrohr raises four issues.  First, he observes the benefits that the Project will A.89 

provide cannot occur unless Ameren Illinois Company d/b/a Ameren Illinois ("AIC") connects 90 

its 138 kV system to the proposed transmission line; Mr. Rockrohr, however, perceives a lack of 91 

evidence that AIC is committed to making these connections.  (ICC Staff Ex. 1.0R, p. 2.)  Mr. 92 

Rockrohr therefore recommends that 345/138 kV substations be excluded from the certificate of 93 

public convenience and necessity (“CPCN”). 94 

	
   Second, Mr. Rockrohr questions both the need for, and proposed location of, ATXI’s Mt. 95 

Zion substation.  He recommends that the Pana-Mt. Zion and Mt. Zion-Kansas segments of the 96 

Transmission Line be excluded from the requested CPCN for consideration later.  97 

 Third, and relatedly, Mr. Rockrohr believes the proposed constructions of new 98 

substations at Ipava, Kansas, Sidney and Rising are unnecessary and that these substations 99 

should also be excluded from the CPCN. 100 

 Fourth, Mr. Rockrohr questions ATXI’s ability to manage, supervise and finance the 101 

Project. 102 

 I will address each of these concerns in my rebuttal.  Other ATXI witnesses provide 103 

additional technical information addressing Mr. Rockrohr’s concerns.  104 
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 Mr. Rockrohr also recommends changes to certain segments of the proposed route for the 105 

Transmission Line.  ATXI witness Ms. Donell Murphy addresses these routing issues in her 106 

rebuttal testimony. 107 

Q. Have other parties also raised technical concerns with various aspects of the 108 

Project? 109 

 Yes.  Although the concerns raised vary in their details, these concerns can be generally A.110 

grouped into three categories.  The largest category consists of individuals who do not want 111 

transmission lines on or near their property because of potential impacts to farming and 112 

residential land use, generally arising from perceived health, safety, environmental or aesthetic 113 

concerns.  114 

 A smaller category of groups and individuals object to the routing of transmission lines 115 

near their property because of possible impacts to land used for non-residential purposes, such as 116 

rural airports, quarries and radio stations.  117 

 The third and smallest category consists of individuals or groups claiming that certain 118 

environmental regulations prohibit the use of ATXI’s primary or alternate route. 119 

Q. In light of concerns raised about the route for certain segments of the transmission 120 

line, is ATXI proposing any changes to its proposed routes? 121 

 Yes.  As ATXI witness, Ms. Donell (Doni) Murphy explains in her rebuttal testimony, A.122 

ATXI has carefully evaluated the parties’ positions and, as a consequence, is accommodating as 123 

many concerns as it can, within the limitations of sound engineering judgment, by proposing 124 

changes to certain route segments.   125 
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Q. Have certain segments of the proposed transmission line proven more controversial 126 

than others? 127 

 Yes.  As of the filing of this testimony, of the nine (9) segments of the transmission A.128 

line, the routes recommended by ATXI on rebuttal for six (6) segments (Mississippi River – 129 

Quincy, Quincy – Meredosia, Meredosia – Ipava, Meredosia – Pawnee, Pawnee – Pana, and 130 

Kansas – State Line) are either largely uncontested or are the subject of stipulations with 131 

affected landowners and other parties.  The remaining three (3) segments remain contested to 132 

varying degrees.  133 

Q. Please describe the stipulations ATXI has reached. 134 

 Attached hereto is ATXI Exhibit 10.2, copies of the six (6) stipulations ATXI has entered A.135 

with the intervening parties below.   136 

ATXI and Morgan and Sangamon Counties Landowners and Tenant Farmers 137 

(“MSCLTF”) have agreed to enter into a stipulation (“Stipulated Route – Meredosia to Pawnee”) 138 

in order to resolve their concerns regarding the portion of the Project from Meredosia, Illinois to 139 

Pawnee, Illinois.  While ATXI continues to believe that the Primary Route for the portion of the 140 

Project from Meredosia, Illinois to Pawnee, Illinois is a viable route, ATXI and MSCLTF have 141 

agreed to support ATXI’s Alternate Route for that portion of the Project.  MSCLTF have agreed 142 

to withdraw support for its alternate route proposals.  143 

ATXI and the FutureGen Industrial Alliance, Inc. (the “Alliance") have also agreed to 144 

stipulate to the Stipulated Route – Meredosia to Pawnee.  Again, although ATXI has not changed 145 

its position that the Primary Route for the portion of the Project from Meredosia, Illinois to 146 
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Pawnee, Illinois is a viable route, ATXI and the Alliance have agreed to support ATXI’s 147 

Alternate Route for that portion of the Project.  148 

ATXI and The Nature Conservancy (“TNC") have agreed to enter a stipulation (“TNC 149 

Stipulated Route”) in order to resolve their concerns regarding the portion of the Project 150 

extending from Meredosia, Illinois, north into southern Schuyler County, Illinois.  The Primary 151 

Route for the portion of the Project from Meredosia to Ipava remains a viable route, and TNC 152 

continues to believe its proposed alternatives are viable route options; nonetheless, ATXI and 153 

TNC have agreed to support a modified version of ATXI’s Alternate Route from Meredosia, 154 

Illinois, north into southern Schuyler County, Illinois as the TNC Stipulated Route.  TNC has 155 

agreed to withdraw support for its alternate route proposals.  156 

ATXI and N. Kohl Grocer Company d/b/a Kohl Wholesale (“N. Kohl Grocer”) have 157 

agreed to enter into a stipulation (“Stipulated Route – River to Quincy”) in order to resolve their 158 

concerns for the portion of the Project from the Mississippi River to the Southeast Quincy 159 

Substation Site.  While ATXI continues to believe that its Primary Route for the portion of the 160 

Project from the Mississippi River to Quincy, Illinois is a viable route, ATXI and N. Kohl 161 

Grocer have agreed to support ATXI’s Alternate route for that portion of the Project, as modified 162 

by Matt Holtmeyer Construction Inc.’s second alternative route at the point where the 163 

Transmission Line enters the Southeast Quincy Substation Site.  N. Kohl Grocer has agreed to 164 

withdraw support for its alternate route proposals.  165 

ATXI and Matt Holtmeyer Construction Co. ("Holtmeyer") have also agreed to enter into 166 

a stipulation for the “Stipulated Route – River to Quincy” in order to resolve their concerns for 167 

that portion of the Project.  ATXI and Holtmeyer have agreed to support ATXI’s Alternate route 168 
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for that portion of the Project, as modified by Holtmeyers’ second alternative route at the point 169 

where the Transmission Line enters the Southeast Quincy Substation Site.  This is the same route 170 

as the one agreed to with N. Kohl Grocer. 171 

ATXI and Stop the Power Lines Coalition (“STPL”), Tarble Limestone Enterprises 172 

(“Tarble”), JDL Broadcasting, Inc. (“JDL Broadcasting”), Intervenors Paul Thrift and John 173 

Thompson (“Thrift-Thompson”), and the Edgar County Intervenors ( collectively the "Parties") 174 

have agreed to enter into a Stipulation in order to resolve their concerns regarding the route for 175 

that portion of ATXI’s proposed transmission line from Kansas, Illinois to the Illinois/Indiana 176 

State Line.  The Parties have agreed to support ATXI’s Alternate Route for the Kansas to State 177 

Line portion. STPL has agreed to withdraw support for its alternate route proposals. 178 

Q. Does any party dispute whether ATXI has filed its Petition in accordance with 8-179 

406.1? 180 

 No.  The only testimony concerning ATXI’s compliance with statutory filing A.181 

requirements is that of Mr. Rockrohr, who states, “In my opinion, ATXI has satisfied these 182 

Section 8-406.1 requirements.”  (ICC Staff Ex. 1.0R, p. 10, line 207.) 183 

 RESPONSE TO STAFF III.184 

A. Substation Connections 185 

Q. Please elaborate on Staff’s concern regarding connections to AIC substations. 186 

 According to Mr. Rockrohr, “The Commission should be aware that many of the A.187 

benefits that ATXI and MISO attribute to the Illinois Rivers Project will be realized only if AIC 188 

connects its existing 138 kV transmission system to ATXI’s proposed new transformers.  There 189 
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are currently no proposals before the Commission to make those connections and no 190 

commitments by either ATXI or AIC to make those connections in the future.”  (ICC Staff Ex. 191 

1.0R. p. 14, lines 296-301.) 192 

Q. Does the absence of any current “proposals” or “commitments” mean that ATXI or 193 

AIC have no obligation to make the connections discussed by Mr. Rockrohr? 194 

 Not at all.  MISO’s tariff and associated transmission owners agreement, of which both A.195 

AIC and ATXI are parties, obligate transmission owners to make connections as directed by 196 

MISO in its approved transmission expansion plan.  Thus, AIC will be required to make 197 

connections to ATXI’s substations, as will any other MISO transmission owner, regardless of the 198 

existence of any “proposal” or “commitment” to do so.  Mr. Kramer and MISO witness Mr. 199 

Jeffrey Webb describe further the obligation of transmission owners to make needed 200 

connections. 201 

Q. Regardless of any requirements by MISO, will AIC in fact connect to and use each 202 

of the individual substations that ATXI proposes to install as part of the Project? 203 

 Yes.  Mr. Kramer and ATXI witness Mr. Jeffrey V. Hackman explain why these A.204 

connections are necessary and how they are expected to occur.  It should also be noted that 205 

MISO has already approved the Project as an MVP project, and in so doing, has already 206 

approved the in-service dates for the different transmission line segments and the 207 

connections by AIC to the substations at issue.  The transmission owners that are affected 208 

by the Illinois River Project are fully aware of the in-service dates and, thus, are fully 209 

aware of the obligations on their part to cooperate with ATXI, and to take action to ensure 210 

the timely connection of the transmission line with their systems.   211 



ATXI Exhibit 10.0 (Rev.) 
Page 11 of 20 

Q. Mr. Rockrohr testifies that the issue concerning substation connections could be 212 

“easily resolved” if ATXI presented a “documented commitment from AIC to connect to 213 

and use each of the individual substations that ATXI proposes to install . . . .”  What is your 214 

understanding of AIC’s commitments to make the necessary connections? 215 

  I have met with Mr. Richard Mark, President and Chief Executive Officer for AIC.  Mr. A.216 

Mark has been, and is fully aware of the Project, as well as AIC’s role.  We spoke about Staff’s 217 

concerns regarding a commitment from AIC, and Mr. Mark made clear the necessary 218 

connections would occur, and they would be made in a timely manner.  In response to Staff's 219 

request, attached as ATXI Exhibit 10.3 is correspondence from Mr. Mark to me outlining AIC's 220 

commitment regarding the connections.  221 

B. Mt. Zion Substation 222 

Q. What is Mr. Rockrohr’s concern with the proposed Mt. Zion substation? 223 

 Mr. Rockrohr initially states that the Mt. Zion substation is not needed because there is A.224 

no evidence that AIC will connect its 138 kV system to this proposed substation.  He then 225 

testifies, “Even if AIC were to commit to connecting its 138 kV system near Mt. Zion to ATXI’s 226 

345 kV transmission line, it is my opinion that it is more economical for AIC to extend two 138 227 

kV lines further south to the 345 kV line than for ATXI to extend two 345 kV north to Mt. Zion.
   

228 

This is due to more costly structure and hardware costs for 345 kV lines, and required rights-of-229 

way for 345 kV lines are wider and therefore more costly as well.  In my opinion, it would be 230 

more logical for ATXI to route its proposed transmission line along the least-cost route between 231 

Pana and Kansas.”  (ICC Staff Ex. 1.0R, pp. 39-40 lines 833-40.)   232 
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Q. Has Mr. Rockrohr identified a “least-cost route between Pana and Kansas”? 233 

 No.  Mr. Rockrohr mentions Intervenor proposals to bypass Mt. Zion completely so that A.234 

there is a direct connection between Pana and Kansas, but does not go so far as to say that this is 235 

what the Commission should order.  Rather, he recommends if the Commission concludes that 236 

ATXI has not adequately explained the need for its proposed routing to Mt. Zion, then the Pana – 237 

Mt. Zion – Kansas segments should be excluded from the CPCN.  “That way, ATXI would have 238 

an opportunity to study the alternative Pana-Kansas routes presented in this proceeding and 239 

determine whether to pursue one of those routes, a Pana to Kansas route of its own, or to provide 240 

more evidence that routing the proposed 345 kV line to Mt. Zion is necessary.”  (ICC Staff Ex. 241 

1.0R, p. 47, lines 996-1000.)    242 

Q. Why is it necessary to include Mt. Zion in the route and build a substation there? 243 

 As Mr. Kramer explains, the Mt. Zion substation is needed to provide the full  MVP A.244 

portfolio benefits and to address future reliability issues in the Decatur area.  As Mr. Kramer 245 

further testifies, moving the Mt. Zion substation south as Mr. Rockrohr proposes will reduce the 246 

ability of the project to address future reliability issues in the Decatur area and would actually be 247 

a higher cost alternative. 248 

Q. Does ATXI’s proposal to route through Mt. Zion represent the least-cost option in 249 

comparison to a direct connection between Pana and Kansas? 250 

 Yes, because, as discussed by Mr. Kramer, bypassing Mt. Zion will not deliver the same A.251 

level of reliability benefits to the Decatur area or deliver the full benefits of the Project and other 252 

MVPs.  Moreover, when one takes into account the cost-sharing allocation for MVP projects, 253 

proposed alternatives that avoid Mt. Zion are a more costly solution to Illinois customers than 254 
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ATXI’s proposal.  As Mr. Kramer testifies, the Project is subject to the MVP cost allocation 255 

approved in the MISO tariff, and therefore the AIC customers will pay approximately 9% of the total 256 

Project cost. By comparison, as stated in Mr. Webb’s testimony, at least part of the alternative solutions 257 

proposed by Mr. Rockrohr and by Mr. Dauphinais for MCPO could be categorized as Baseline 258 

Reliability Projects by MISO, not MVPs.  As Baseline Reliability Projects, 100% of these        259 

project costs would be allocated solely to AIC customers.  This means the AIC customers could   260 

pay up to nine times more for the proposed alternative solutions compared to ATXI’s proposal.  261 

ATXI’s proposal is clearly the least cost for Ameren Illinois customers, while meeting the reliability 262 

and other requirements of the MISO transmission plan. 263 

Q. How would the adoption of Mr. Rockrohr’s recommendation to address Mt. Zion in 264 

a separate proceeding effect the Project? 265 

 Excluding the Pana to Mt. Zion and Mt. Zion to Kansas line segments from this A.266 

proceeding would jeopardize the delivery to the full array of benefits to Illinois customers, and 267 

indeed all MISO customers, from the Illinois Rivers Project and the other MISO MVPs.  Bear in 268 

mind, the in-service date for the Mt. Zion substation and the Pana to Mt. Zion line segment is 269 

2016.  The timing of the in-service dates is critical to the overall Project success.  As addressed 270 

by Mr. Kramer, these in-service dates are simply not mandated in order for the Project as a 271 

whole to succeed, but also address immediate reliability and service concerns, specifically 272 

reliability concerns in the Decatur area.    273 

Q. Why would a separate proceeding delay the in-service date of the Project? 274 

 Under the current schedule, a final order is expected in August 2013.  If that order A.275 

excludes from the CPCN the Pana – Mt. Zion – Kansas segments, it will take ATXI some 276 
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months to prepare a new filing and provide the necessary meetings and notices.  Even if a 277 

subsequent petition is filed under the expedited process of Section 8-406.1, it could take until 278 

the end of 2014 for issuance of a final order.  Further, the land and property rights process that 279 

will follow, and additional proceedings before the Commission should Section 8-509 relief be 280 

required, only create more timing risk associated with the in-service date.  Consequently, the 281 

Pana – Mt. Zion – Kansas segments would end up on a completely separate track from the rest 282 

of the Project, ultimately delaying the benefits that Mr. Rockrohr acknowledges the Project 283 

will bring.  284 

Q. How would a separate proceeding effect interested landowners?  285 

 Having already been through the siting process once, the landowners would have to A.286 

endure the process for a second time and particularly where there is nothing to be gained, as in 287 

our judgment the record is replete with the information the Commission needs to make an 288 

informed decision about the propriety of the line segment ATXI is proposing.  We also do not 289 

believe it is in the public interest to leave landowners in limbo about the status of transmission 290 

lines that may be built on or near their property. In the end we see no value in a separate 291 

proceeding.  292 

Q. Do you agree with Mr. Rockrohr’s suggestion that the schedule in this proceeding 293 

does not allow for the development of a complete and thorough record upon which the 294 

Commission can base its decision? 295 

 I do not.  As fully addressed in the direct testimony of Ms. Murphy, ATXI engaged in a A.296 

lengthy, detailed public meeting process that preceded the filing of this case.  Nearly 100 public 297 

meetings were held and attended by hundreds of stakeholders.  The Pana to Mt. Zion and Mt. 298 
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Zion to Kansas line segments were explained and questions answered.  Many parties provided 299 

responses to the Project, and its various components, including Pana – Mt. Zion, Mt. Zion – 300 

Kansas and the Mt. Zion substation.  Many parties have made alternative proposals to the 301 

primary or alternate routes.  In the course of preparing their recommendations, hundreds and 302 

hundreds of data requests have been answered.  This suggests there has been ample opportunity 303 

to understand the Project and to make alternate recommendations. 304 

 I also note that due to the ALJ’s ruling setting a new filing date, approximately 60 additional 305 

days were added to the schedule, thus making the schedule almost ten months in length.  By way of 306 

comparison, a rate case is required to be conducted within 11 months.  A rate case contains many, if 307 

not more, complicated issues than this proceeding.  This proceeding, taking into account the public 308 

hearing process and various stakeholder meetings that took place, will be over 15 months in duration.  309 

Clearly there has been adequate time for the development of a complete and thorough record for the 310 

Commission. It would not make sense to carve out certain segments for a separate proceeding.  311 

Finally, the ALJs had inquired in a data request as to the separation of certain line segments in 312 

another proceeding.  We explained the detriment in pursuing that course of action.  Attached as ATXI 313 

Exhibit 10.4 is ATXI’s responses.  The reasoning and rationale set forth in the responses is also 314 

applicable to Staff’s position with regard to Pana-Mt. Zion-Kansas. 315 

C. Other Substations 316 

Q. What are Mr. Rockrohr’s concerns about the construction of new substations? 317 

 Mr. Rockrohr believes that instead of ATXI building new substations at Ipava, Kansas, A.318 

Sidney and Rising, ATXI should connect the Transmission Line to existing AIC-owned 319 

substations near these locations.  320 



ATXI Exhibit 10.0 (Rev.) 
Page 16 of 20 

Q. Why can’t ATXI connect the Transmission Line to existing AIC substations? 321 

  Mr. Hackman testifies that it is impractical, and in some instances impossible, for the A.322 

necessary facility additions and connections to be made at existing substations.  ATXI proposed 323 

new substations taking into account the existing substation configuration and the space 324 

constraints relating to the new planned facilities and equipment as well as the work that would 325 

need to be performed to construct, install and ultimately maintain these new facilities.  ATXI 326 

believes that the new substations will allow the construction activities and future maintenance to 327 

be conducted with the least disruption to the existing system, minimizing the safety and 328 

reliability risks to workers and customers.    329 

D. ATXI Managerial, Technical and Financial Capability 330 

Q. What concerns does Mr. Rockrohr express about ATXI’s ability to efficiently 331 

manage and supervise the Project? 332 

   Generally, Mr. Rockrohr expressed concerns regarding me being the only employee at A.333 

ATXI and inquired as to how the management and supervision of the Project would proceed in 334 

my absence.  He states, “it is not clear to me what would happen to ATXI, or this Project, should 335 

Ms. Borkowski leave ATXI.”  (ICC Staff Ex. 1.0R, p. 8, lines 164-65.)  Further, in response to 336 

ATXI – ICC 2.01, he offered in part: ". . .  ATXI should demonstrate in rebuttal testimony that it 337 

will continue to exist and will be capable of completing the Illinois Rivers Project even if Ms. 338 

Borkowski leaves and abandons her positions at both ATXI and Ameren Services."  In response 339 

to ATXI – ICC 2.02, Mr. Rockrohr was asked what facts would demonstrate that ATXI is 340 

capable of efficiently managing and supervising the Project, and he requested in ATXI's rebuttal 341 

filing a discussion of ATXI's succession planning in place that should provide for ATXI’s 342 
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continued operations, including completion of the Illinois Rivers Project, should Ms. Borkowski 343 

leave, and facts that show ATXI’s business arrangement with Ameren Services would continue 344 

even if Ms. Borkowski were to leave.  345 

Q. Can you respond? 346 

 To begin, it does not appear Mr. Rockrohr has any concerns about the role of AMS in the A.347 

Project; in fact, he has “no reason to question” the testimony I presented concerning AMS’ 348 

successful management of other Projects.  As I stated in my direct testimony, AMS will provided 349 

ATXI with all the required planning, design, construction, engineering and other services to 350 

oversee and manage the Project.  In further support, I have attached to this testimony as ATXI 351 

Exhibit 10.5, a copy of the Project team organization chart.  This chart lists the individuals who 352 

are, and will continue to manage and supervise the Project.  These are competent individuals 353 

who have expertise in a wide array of technical and managerial areas needed to successfully 354 

execute the Project. 355 

In addition, it's my understanding that a corporation must have in place a president.  Even 356 

if I were to leave ATXI, by law someone would have to succeed me and serve in that role.  There 357 

are a number of current officers within the Ameren Corporation and its subsidiaries, who have 358 

led and managed transmission organizations in their careers, and who could succeed me.  In the 359 

alternative, an individual in the AMS transmission organization could be promoted to succeed 360 

me should Ameren’s senior management and Board of Directors so choose.  In any event, there 361 

will always be a qualified person holding the position of President of ATXI and assuming the 362 

duties to carry out this Project and other ATXI business.  363 



ATXI Exhibit 10.0 (Rev.) 
Page 18 of 20 

Q. Does ATXI’s ability to efficiently manage and supervise construction of the Project 364 

depend on your continued employment?  365 

 No.  First let me clarify that I am employed by AMS as the Senior Vice President, A.366 

Transmission.  I also serve as the President and Chief Executive Officer of ATXI.  Although I 367 

provide executive leadership to ATXI, the day-to-day work of planning, designing and managing 368 

the Project is handled by employees of AMS.  While I have no plans to leave, this structure 369 

would not change if I were no longer employed.  Someone else would provide executive 370 

leadership to the same group of people currently working on the Project.  In addition, ATXI is 371 

requesting an order under Section 8-503 directing construction of the Project.  My understanding 372 

is that if an order is issued under this section, ATXI will be required to construct, regardless of 373 

who is President or serves in any other position. 374 

Q. Is there any reason for the Commission to be concerned about the management of 375 

this Project? 376 

 No.  Staff is aware of the General Services Agreement by which AMS provides products A.377 

and services to various Ameren subsidiaries, including AIC, ATXI and Union Electric Company 378 

d/b/a Ameren Missouri.  In particular, this is one of the listed services under the GSA:  379 

“h) Engineering and Construction 380 

 Description - Provide engineering and construction services, professional 381 

services related to engineering studies, design, procurement, planning, building 382 

and management of projects. Study technology that may reduce costs of 383 

producing, delivering and using electricity. Also provide transmission and 384 

substation maintenance and System Planning (T&D) services."   385 
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There are AMS employees that report to me who manage, supervise, oversee and operate the 386 

transmission business for these regulated entities.  The transmission work for regulated entities 387 

has been managed in this manner for years.  The Project will be managed in this way as well.  388 

Q. Does Mr. Rockrohr have any opinion about ATXI’s ability to finance the Project? 389 

 It does not appear so.  Mr. Rockrohr states that he does “not know” whether A.390 

ATXI’s financing plans allows the Commission to make any findings on this issue.  391 

He references ATXI witness, Mr. Darrell E. Hughes’s testimony discussing how ATXI 392 

will rely on Ameren for its source of funds, but apparently draws no conclusion from 393 

this testimony. 394 

Q. Is ATXI in fact capable of financing the Project without significant adverse 395 

consequences to the Company or its customers? 396 

 Yes, for the reasons stated by Mr. Hughes. A.397 

 IDENTIFICATION OF WITNESSES IV.398 

Q. Please introduce the witnesses submitting rebuttal testimony on behalf of ATXI 399 

Name Exhibit No. Subject Area 
Maureen A. Borkowski ATXI Exhibits 10.0 – 

10.5 
Summarizes Staff’s and the interveners’ 
general reactions to ATXI’s Petition; responds 
to Staff’s specific concerns pertaining to how 
ATXI proposes to execute the Project; and, 
provides a list of witnesses that are submitting 
rebuttal testimony on behalf of ATXI, and the 
subject matters of their testimony 

Dennis D. Kramer ATXI Exhibits 11.0 – 
11.5 

Responds to the testimonies of Mr. Greg 
Rockrohr, Mr. James Dauphinais, and Dr. 
Magdi Ragheb, as their testimonies relate to 
planning and reliability aspects of the Project. 

Jeffrey V. Hackman ATXI Exhibits 12.0 – 
12.1 

Responds to testimony from Staff and certain 
intervening parties in this proceeding relating 
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to the construction and operation of the 345 
kV transmission line and substations.  

Donell (Doni) Murphy ATXI Exhibits 13.0 – 
13.10 

Responds to interveners' concerns regarding 
routes; responds to intervener alternate routes; 
provides ATXI's rebuttal recommended 
routes. 

Darrell E. Hughes ATXI Exhibit 14.0 Responds to Staff and interveners regarding 
the financing of the Illinois Rivers Project.   

Rick D. Trelz ATXI Exhibit 15.0 Responds to Staff regarding Section 8-509 
requirements; responds to intervener concerns 
that the transmission line will interfere with 
farming operations; interfere with private 
businesses; interfere with recreational 
opportunities; damage farmland and crops; 
and negatively impact property values. 

Jerry A. Murbarger,  ATXI Exhibits 16.0 – 
16.3  

Provides cost estimates for ATXI’s rebuttal 
recommended routes; provides information in 
response to interveners' concerns about 
alleged impacts of the transmission line on 
their properties. 

Dr. Linda Erdreich ATXI Exhibit 17.0, 
Appendices I and II 

Addresses intervener statements regarding 
whether extremely low frequency (“ELF”) 
EMF produced by the proposed Illinois Rivers 
Project’s 345 kilovolt transmission lines poses 
a health hazard to the public. 

James Dwyer ATXI Exhibits 18.0 – 
18.1, Appendix A, B 

Addresses intervener claims regarding avian 
concerns.    

Julia Timms ATXI Exhibit 19.0 Addresses intervener claims regarding 
environmental impacts.    

 CONCLUSION V.400 

Q. Does this conclude your revised rebuttal testimony? 401 

 Yes, it does. A.402 


